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Modernization Work
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Highlights from 
Summer Modernization Work:

•ADA accessible path-of-travel
•ADA staff and student 
restrooms
•ADA Doors, Frames & 
Hardware
•ADA reception and library 
check-out counters
•New A/C unit at computer lab
•Wheelchair Lifts
•Classroom Separation Walls
•Fire Alarm System upgrades
•Local Area Network (LAN) 
upgrades
•Wireless capabilities
•Wireless thermostats 
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JUNE 2011
BEFORE CONSTRUCTION STARTS

(Classroom Pods & Restrooms)
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JUNE 2011
DEMOLITION ACTIVITIES
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JUNE 2011
DEMOLITION OF EXTERIOR SITEWORK
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JUNE 2011
FRAMING FOR CLASSROOM 

SEPARATION WALLS
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JUNE 2011
FRAMING CONTINUES AT CLASSROOMS, 

RESTROOMS, AND FRONT OFFICE
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JULY 2011
GRADING, FORMING AND CONCRETE POURS
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JULY 2011
FINISHES BEGIN 

(Drywall, Tile, Casework, Flooring)
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AUGUST 2011
CONSTRUCTION COMPLETE
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JULY/AUGUST 2011
SITEWORK IMPROVEMENTS COMPLETE


